






Conventional Facilities

•	 Cryogenic Plant Building construction is ~60% complete.  

•	 Electrical and mechanical equipment has arrived on site and installation is underway.  

•	 In the coming month, the exterior concrete work will continue in preparation for the installation of FRA-provided 
gaseous helium storage tanks and well as continued progress on the building system rough-in work.

Instrument air equipment on site ODH fans staged for installation

Helium Tank farm foundations underway ICW piping installation underway

Rendering of completed Cryogenic Plant building Instrument air compressors awaiting installation
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PIP-II Demographics

•	 Data are based on the PIP-II Division and Fermilab employees working >50% on PIP-II. The objective is to 
benchmark our efforts to broaden demographic representation in the project. We plan to update the table 
regularly.  
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